
 

JACOBS 
ENGINEERING GROUP INC. 

Project Note 
Engineers and Constructors  
ALASKA OPERATIONS  
Contract No. DACA85-95D-0018 Page 1 
Project: Annette Island DC#AKT-J07-05M314-G01-0046 
 

I:\TO_14\05M31400\common\Project Notes 2001\PN 05 01 01.doc 

Confirmation of:  Conference Date Held: 1 May 2001 1:30 p.m. (Alaska) 
  Teleconference Date Issued: 4 May 2001 
  Other:  Prepared by: Jacobs Engineering Group Inc. 
   Place: Anchorage, Alaska 
Subject: MOU Work Group Biweekly Teleconference – Annette Island 

 
Participant Organization Phone 
Benson, Jeff Metlakatla Indian Community 907-886-4200 
Dokoozian, Lyn Jacobs Engineering Group Inc 907-751-3349 
Gysler, Carl Federal Aviation Administration 907-271-2378 
Hanneman, David U.S. Army Engineer District 907-753-5709 
Johnston, Robert U.S. Army Engineer District 907-753-5664 
Mandan, Mary Metlakatla Indian Community (MIC) 907-886-4200 
McVay, Jon Jacobs Engineering Group Inc 907-751-3395 
Meyer, John Ridolfi Engineers (for MIC) 206-682-7294 
Renk, Russ Federal Aviation Administration 907-271-3294 
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294 
Swearingen, Sam Federal Aviation Administration 907-271-3352 

FINAL 
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MEETING MINUTES 

Action 
Required 

By 

Agenda 
Item 
No. 

Discussion 

  These are the notes from the MOU Work Group Biweekly Teleconference. 

Agenda: 
1.0 Roll Call 
2.0 Agency Information and Schedules 

2.1 BIA 
2.2 FAA 
2.3 MIC 
2.4 USAED 
2.5 USCG 

3.0 Action List 
4.0 Discussions and New Issues 
4.1   Operation Clean Sweep – Advance planning for reviews 
4.2   MOU Teleconference – value, format, frequency and attendance 
5.0 Newsletter Articles/Website Update 
6.0 Teleconference/Meeting Schedule 
7.0 Closure 

 1.0 Roll Call – (see attendee list above) 

 2.0 Agency Information and Schedules 

 2.1 BIA – (Not present) 

 2.2 FAA – (Renk) 
• Last week the FAA met in Metlakatla with the USAED.  Reviewed all the 

sites for possible demolition.  FAA took samples in advance of possibly 
moving the NDB to the VOR site.  Sampled along the proposed route of 
utility lines.  Chevron could not make the trip.  The moving of NDB could 
take 1-2 years.  It is only in the feasibility phase now. 

• FAA wants to coordinate with USAED on liability issues on sites with 
multiple players.  Need to determine who will clean up and how to divide 
responsibility.  This is why Chevron is invited. 

• The draft 2000 SI Report is in progress.  Don’t know yet when it will be 
delivered.  Want to integrate the data from 5000 samples and 100 
monitoring wells into a data system. 

 2.3 MIC – (Mandan/Meyer)  
• Small crew starting on three RI sites 
• Ridolfi is reviewing FAA SOWs for lead based paint and POL removals.   

• Next week work will start on the NALEMP sites. 
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• For the FUDS sites, MIC/Ridolfi are working on making the final 
determinations on Section 106 compliance issues.  Dovetailing off of the 
DOE done for the USAED by Jacobs.  Working with Diane Hansen. 

• MIC/Ridolfi is reviewing the USAED comments on their FUDs work plan 
submitted earlier.  Responses to comments will be submitted by this week.  
Will revise their FUDS work plan by 11 May.   

• NALEMP 2000 work plan has been submitted to MIC for review. 
• Reviewing the USAED 2001 RA/RI work plan now.  Requested extension 

from USAED until 11 May for comments.   
• NALEMP 2001 Work plan is in preparation by Ridolfi.  This is for the 

White Alice site.  Waiting on some SHPO determinations. 

 2.4 

 

USAED – (Hanneman/Dokoozian) 
• Waiting on comments for the USAED 2000 Draft RA/RI Report and 2001 

Draft Work Plan. 
• Local hire:  Jacobs is hiring interviewing local residents for hire as field 

technicians and cost administrator. 
• A letter discussing the approach to brushing and revegetation was sent to 

Mayor Atkinson with a courtesy copy being sent to Benson and Johnston.  
No changes have been made from the previous approach. 

 2.5 USCG  - (Not present) 

 

 

3.0 Action List 
See action list 

 4.0 Discussions and New Issues 

 4.1 • Operation Clean Sweep – Demolition of structures in 2002 requires 
advance planning.  Benson needs a list of locations as soon as possible.  
This will involve all types of structures.  Some of these buildings may 
involve plans for tourism.  The FAA needs to work with the USAED on 
preparing the initial list.  The community will need time to review and 
provide comment. 

 4.2 • MOU Teleconference – Gysler believes frequency should be once a month.  
Meyer believes the bi-weekly frequency is okay.  Need to revise action 
item list.  Emphasize the big items.  Renk likes the bi-weekly frequency.  
Bruno would like to keep the meeting for one hour on a twice a month 
basis.  The meeting minutes are read and valued.  It is recommended to 
keep issuing the draft minutes before the final minutes. 

 4.3 • MIC Letter – FAA, USAED and contractors received a letter form MIC 
(Mayor Atkinson) regarding compliance with the MIC environmental 
regulations.  There was some discussion about other regulations which may 
lower clean up criteria and which reference State of Alaska regulations 

 5.0 Newsletter Articles/Website Update 
• 15 May 2001 is next date for the newsletter.  Provide it to Benson and 

Allery. 
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 6.0 

 

Teleconference/Meeting Schedule 
• Next teleconference is on 15 May at 1:30 pm AST. 
• John Meyer will be reducing his participation in the teleconferences.  Bruno 

Ridolfi has transitioned in now and will be attending in the future. 
 7.0 Closure 

• Teleconference ended at 3:00 p.m. 
 


